

Northwestern Water & Sewer District Ordered Sanitary Sewer Areas December 2009

*Thompson Road
Sanitary Laterals

Five Point Road
Pending OEPA Review

Milton Center
Project completed 2008

Custar
Project completed 2006


Stony Ridge
Pending bids

*Truman Road
Pending design

Lemoyne
Pending bids

Risingsun
Completed Fall 2008

West Milgrove
Pending design



*Thompson Road & Truman Road ordered by Wood County Health Dept; all others ordered by Ohio EPA